

## Timothy Boscarino

---

**From:** James Halfacer <james@johnmccarterconstruction.com>  
**Sent:** Wednesday, July 26, 2023 2:49 PM  
**To:** Timothy Boscarino; Dan Rieden  
**Cc:** Steve Witkowski; Bruce Ellis  
**Subject:** [EXTERNAL] changes to proposed scope of work at 2432 W Boston Blvd  
**Attachments:** sicheneder updated spreadsheet.pdf; sicheneder updated w doorwall.pdf

Hello,

The customer would like to put in a 6 ft doorwall where windows 17 and 18 would be. I have updated the Pella quote and our spreadsheet to reflect these changes and have attached copies of both. We would like to get this added to the scope of work.

Please confirm receipt

Thank you,

James Halfacer  
John McCarter Construction  
(248) 446-1750